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Update on the footbridge between Riverside Court and Chapel St car park  
 
The footbridge working group met on Thursday 8th July and after healthy discussion and 
debate decided upon the following action points in order to move this project forward: 
 

1. A member of the working group to contact the Environment Agency in order to 
understand how to progress forward with the smaller pieces of work that can be 
undertaken by a non-professional working party: 

• De-rust and re-paint both of the load bearing I-beams 

• Remove the broken drain vents and re-instate with new 

• Apply the sealant to the cracks on the Chapel St side of the bridge 
 

2. A member to contact the company that showed an interest in helping to carry out the 
main repairs to the bridge 
 

3. Agreed that in the interest of moving the project forward the two major tasks of 
repairing the railing and repairs to the exposed piling should be split into two different 
tasks that can either be achieved separately or at the same time 
 

The working party recognised that there was still £500 available from HTC for the smaller 
tasks and also recognised that BDC would not contribute further than they have done so 
already, effectively meaning that it would be a working party led challenge to provide further 
resources/funding if necessary. 
 
Another meeting will be scheduled in approximately one month. 
 
Reminder of decisions already agreed at previous HTC meetings: 

• Bridge now known as Riverside Bridge 

• Plaque to be erected accrediting sponsors of repairs to the bridge 

• Money set aside for the legal fees to purchase the bridge from the Crown (£5000) 

• Purchase of bridge to commence once funding plan was in place for the repairs 

• HTC to maintain the bridge in perpetuity once repairs had been completed 
 
 
Recommendation: that the Council notes the above report. 
 
 
 
 
Cllr Andrew Munday 
Chairman of Riverside Bridge Working Group 
 


